

Reviewed By	-
Legal Finance Engineer City Administrator Consultant Human Resources	000000

City Council
Agenda Item Tracking Number
EDC 2006.36

City Council Agenda Item Summary Memo

itle: Raymone	i Regional Outfall	Funding Update - Shortfall
City Council /	COW / Committe	e Agenda Date: January 16, 2007, CC 1/23/07
ynopsis:		
Council Action	Previously Take	n:
Date of Action:		Action Taken:
Item Number:		•
Type of Vote R	equired:	
Submitted by:	Travis Miller	Community Development
	Na	me Department
		Agenda Item Notes:
·		



United City of Yorkville Memo

800 Game Farm Road Yorkville, Illinois 60560 Telephone: 630-553-8545 Fax: 630-553-3436

Date: January 10, 2007

To: EDC/COW

From: Travis Miller, Community Development Director

CC: Lisa Pickering, Deputy Clerk

Subject: Raymond Regional Storm Water Outfall Construction/Funding Update

Construction of the Raging Waves Waterpark, (as well as ongoing development of the Bristol Bay, Westbury and Caledonia residential developments) make it imperative that the Raymond Regional Storm Water Outfall be constructed immediately. The high water table, which will be remedied by the Outfall is causing particular, delay and cost to Raging Waves. Raging Waves has announced an anticipated opening date of Memorial Day Weekend. Staff is concerned that the City may be blamed if the opening is delayed because the Raymond Outfall has not been constructed on time.

As you are aware, the City has entered into agreement with James Ratos, Ocean Atlantic, Wyndham Deerpoint (July 25, 2006) and Centex (December 26, 2006) to for funding and construction of the Raymond Regional Stormwater Facility outfall. The City has received a bid from, and will enter into contract with, Wheaton Trenching to perform the outfall construction work totaling \$1,188,114.25. In addition to the construction cost for the outfall, construction engineering services are estimated at \$35,000 for the project totaling \$1,223,114.25.

Mr. Ratos and Wyndham Deerpoint have paid their portion.

The Centex payment is not due until the end of February, however, staff does not anticipate any difficulty in collecting that paymnent.

This leaves Ocean Atlantic.

The City's request made October 2, 2006 with reminders sent November 3, 2006 and November 27, 2006 to Ocean Atlantic (OA) have not been answered and the required \$500,000 contribution from OA has not been received.

Staff recommends City Council consider funding the improvement with reserve funds to make up for the \$500,000 that Ocean Atlantic has not paid. This will avoid delay while the City waits for the remaining the Ocean Atlantic payment and/or uses seeks litigation to collect the amount.

Freeborn & Peters LLP

Via E-mail and U.S. Mail

January 17, 2007

Attorneys at Law

311 South Wacker Drive Suite 3000 Chicago, Illinois 60606-6677 Tel 312.360.6000

David S. Warner Partner Direct 312.360.6586 Fax 312.360.6574 dwarner@ freebornpeters.com

Chicago

Springfield

Mayor Art Prochaska United City of Yorkville 800 Game Farm Road Yorkville, IL, 60560

Re: Raymond Outfall Payment - Ocean Atlantic

Dear Mayor Prochaska:

Thank you for taking time last night with the Council to go through our development plans for the Westbury Extension. I hope we moved closer to resolving the remaining issues and I look forward to seeing you again next month.

Thank you also for bringing the urgency of the Raymond Outfall payment to our attention. As requested, this letter shall serve as written confirmation that my client, Ocean Atlantic/PFG-Westbury, LLC, will deliver a check to the Village in the full amount of the outstanding balance due under the Raymond Outfall Improvement Agreement, equal to five hundred thousand dollars and no cents (\$500,000), on or before *Tuesday*, *January 30*, 2007.

Should you have any further questions please do not hesitate to call or write.

Best regards,

David S. Warner

Cc: Patrick J. Hughes, Esq., Ocean Atlantic (via e-mail)

Cc: Joe Wyrot, City Engineer (via e-mail)

#1267262v1